
Current high level schedule: 
 

ID Tas k Nam e Start Finis h

1 R&D 7/1/05 9/21/06
2 CD1 approval 9/30/05 9/30/05
3 Engineering & Design 10/3/05 3/30/07
9 Specifications 10/3/05 12/29/06
14 CD2 approval 9/29/06 9/29/06
15 CD3 approval 9/29/06 9/29/06
16 Procurement 3/31/06 3/4/09
17 Superconducting solenoid 3/31/06 10/1/07
18 RFQ 6/29/06 12/21/07
19 Linac, Bunchers 12/20/06 3/4/09
20 RF amplifiers 4/16/07 4/14/08
21 HEBT Dipole magnet 9/28/07 5/25/08
22 Electron collector ps 8/6/07 4/30/08
23 HEBT Dipole ps 12/3/07 8/29/08
24 Other EBIS procurements 5/1/07 1/31/08
28 LEBT procurements 6/1/07 5/30/08
31 RFQ vacuum 11/1/07 12/31/07
32 Controls (excluding EBIS) 1/1/08 5/30/08
33 Vacuum  (MEBT-to-HEBT) 1/1/08 3/31/08
34 Power s upplies (MEBT-HEBT) 1/1/08 8/29/08
35 Diagnostics 1/1/08 9/30/08
36 RF coax, LLRF, circulators 9/3/07 5/9/08
37 Manufacturing 5/1/07 6/16/08
45 Pre-assembly 12/3/07 6/23/08
48 Beam access  port 7/1/06 9/29/06
49 Linac building addition com plete 9/28/07 9/28/07
50 Installation 2/25/08 7/8/09
51 EBIS, platform 2/25/08 5/16/08
52 LEBT 6/24/08 9/15/08
53 RFQ 9/16/08 12/30/08
54 MEBT 12/31/08 1/27/09
55 Linac 4/6/09 7/8/09
56 HEBT (Booster s ide) 5/25/08 9/25/08
57 HEBT (Linac s ide) 10/1/08 2/17/09
58 Beam Testing 3/3/08 8/11/09
59 RFQ with Tes t EBIS 3/3/08 6/30/08
60 RHIC EBIS / LEBT 11/17/08 12/18/08
61 EBIS & RFQ 3/2/09 4/6/09
62 EBIS/RFQ/Linac 7/9/09 8/11/09
63 Commissioning (final) 8/12/09 11/25/09
64 CD4 approval 12/29/09 12/29/09
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